MEETING MINUTES

Subject: Expedited Response Action Weekly Interface

TO: Distribution BUILDING: 450 Hills
FROM: W. L. Johnson CHAIRMAN: W. L. Johnson

Number
Dept-Operation-Component Area  Shift Meeting Dates Attending

Environmental Engineering 3000 Day September 28, 1992 8
October 5, 1992

M. R. Adams H4-55 EPA B5-01
M. V. Berriochoa B3-30 P. Beaver
H. D. Downey* L4-92 P. T. Day
J. K. Erickson A5-19 D. R. Einan
W. F. Heine B2-35 D. A. Faulk*
G. C. Henckel H4-55 L. Gadbois
R. E. Lerch B2-35 P. S. Innis*
R. G. Mcleod A5-19 D. R. Sherwood
P. M. Pak A5-19
J. K. Patterson L4-92 Ecology fax
J. T Stewart A5-20 J. Donnelly
R. K. Stewart* A5-19 L. Goldstein
T. M. Wintczak L4-92 R. L. Hibbard
D. Goswami
J. Phillips*
D. D. Teel
ERAG Route

WLJ File/LB

*Attendees

The weekly interface meetings on the expedited response actions (ERAs) was
held to status the ERAs for the U.S. Department of Energy, Richland Field
Office and the regulators. The meeting was conducted in accordance with the
attached agenda. Actions were formally reviewed and the attached action item
1ist was updated. Weekly reports are also attached.

A1l e 1t ERAs were discussed and their status summarized. On September 25,
1992, copies of the North Slope ERA Waste Control Plan and the Riverland SAP
were distributed for review.

Attachments:

Agenda

Action Item List

Decisions, Agreements & Commitments

Expedited Response Action Weekly Report, 9/25/92
Expedited Response Action Weekly Report, 10/2/92
North Slope ERA Waste Control Plan
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WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE:

October 5, 1992

GENERAL ISSUES
- ERA Interface Action Item review

INDIVIDUAL PROJECT STATUS
618-9 Burial Ground
/ 0 Project is complete!

- 200-W Carbon Tetrachloride

;0 Site characterization status
Operations status (12 hour operations at 100 cfm)
Procurement (contract award has been made)
Integrated demonstration activities

o O o

-y Sodium Dichromate
] EE/CA review cycle

Riverland
0 Project plan (SAP) comments?
) Sampling tentatively scheduled for October 26, 1992

v

/ Pickling Acid Crib
() SAP under development

/ 618-11 Burial Ground

) Historical photos
- / N-Spring
0 Project plan submitted

Wahluke Slope

() Revised SAP

0 Sampling scheduled for October 12, 1992
0 GPR complete

OTHER ISSUE

SUMMARY OF ACTION ITEMS

SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



ORGANIZATION

WHC

WHC

WHC

WHC

WHC

WHC

WHC

EPA/Ecology/RL

EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
October 5, 1992

ACTION ITEM

WHC will provide RL, EPA, and Ecology copies of
the GPR reports for Riveriand, Sodium
Dichromate, and Pickling Acid ERA sites when
they become available. (open) North Slope report
was provided on 10/5/92.

WHC to develop a draft plan for removal and
storage of oil soaked soil at the grease rack.
(open) Draft plan provided at the 9/28/92
meeting.

WHC will forward copies of the Proposed ERA Site
Selection document to the information
repositories. Al1 future correspondence and
documents concerning the selection of new ERAs
will also be sent to the information
repositories. (closed)

Provide photographs of 618-11 for the
regulators. (closed)

Provide descriptional best method to 1ncorporate
618-10 into 618-11 ERA. (open)

Provide notice for Riverland sampling (date).
(closed) Sampling is tentatively scheduled for
10/26/92.

WHC will provide updated information to the WIDS
database on the 618-9 Burial Ground. In
addition, WHC will prepare a letter documenting
the completion of activities at 618-9 and
recommending a proposed method for documenting
the project completion to EPA.

Assess the feasibility of a complete parallel
review for the Sodium Dichromate EE/CA and
provide a decision by 10/19/92.
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Weekly Report, Week Ending September 25, 1992
EXPEDITED RESPONSE ACTIONS
Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

North Slope Expedited Response Action - The State of Washington Department of
Ecology has expressed interest in obtaining split samples from the landfill
investigation. Ecology stated that an October 7, 1992, start date would give
them adequate time to prepare. Field preparation activities continue in
support of this sampling effort.

Pickling Acid Crib Ey~~1**~d Response Action - Ground penetrating radar and
electromagnetic work was conducted at the cribs to delineate depth and attempt
to locate feeder lines. Reports will be provided by early October.

Riverland Railroad Site Expedited Res—---- *ction - The Riverland NEPA will
not be ready in September. Revised NtrA aocumentation has been provided to
RL. Approval of the categorical exclusion to NEPA will probably not be
obtained until mid to late October.

Sodium Dichromate Expedited Response Action - Completed field
characterization activities associated with the Sodium Dichromate sample
trenches. The trenching operation uncovered numerous crushed barrels
including one labeled "Sodium Dichromate Crystals," another labeled "Container
is a product of British Malaysia," and one with a pipe welded to it. Most of
the barrels were left in the trenches. Four lab samples and eleven field
screening samples were collected. Still photographs and video were taken of
the initial trenching operations and completed trenches.

N-Springs Expedited Response Action - A draft project plan for the N-Springs
ERA has been prepared. This plan has been reviewed by RL and WHC. A final
revision of the document is scheduled to be provided to the U.S. Environmental
Protection Agency and Ecology by the end of September.

618-9 Burial Ground Expedited Response Action - Work continues to progress
toward waste disposal at the 618-9 Burial Ground. The sample analyses used to
designate the waste in the burial boxes was reviewed and modified by the
analytical laboratory due to misidentification of radionuclides. The Burial
Disposal records have been modified to correct the radionuclide content.

Shipment of drums and boxes from the site began this week. Even with delays
due to high winds, most of the waste has been delivered to the Central Waste
Complex/Low Level Burial Ground, and will be completed within the next two
weeks.

One piece of lead found will be designated mixed waste, and will require
repackaging. Another piece of lead, which was used in the late 40's, early
50's as source shielding appears to be of historical interest, and will be
offered to the B-Reactor Museum.

The fence is being taken down to facilitate site revegetation.




Carbon Tetrachloride Expedited Response Action/Volatile Organic Compounds -

Arid Inteqrated Demonstration (PE4AA) -

Baseline Monitoring

High pressure (29.3 and 29.4 in Hg) yielded some of the lowest sample values
in months. On September 17, 1992, only two sample locations had volatiles
detectable with a OVM. An Odyssey chlorinated hydrocarbon monitor was used at
selected sites. One station near 216-Z-18 did detect 0.1 ppm chlorinated
hydrocarbons. At 216-Z-9 one well had 4 ppm chlorinated hydrocarbons. On
September 21, 1992, only two stations had volatiles detectable with a OVM.

Installation of packers in three wells now allow independent monitoring of the
upper and lower screened intervals. These intervals have been added to the
baseline monitoring network.

ERA_ lemen*-*ion

VES ope tions continue on a 12 hour schedule. The radon monitors have I :n
recalibrated and one (the one between the GAC canisters) was reinstalled to
provide more accurate determination of the mass balance of radon through, and
loaded onto, the GAC canisters. This data together with a continuous air
sampler (paper type) record will be utilized to assure that no man made
radionuclides have been loaded on the GAC canisters. This data will provide
the documentation necessary to obtain DOE approval for shipment of the
canisters to the regenerator.

A meeting is scheduled with the Site Hazardous Waste Shipper on September 28,
1992, to determine the requirements for preparing the Chemical Waste Disposal
Request for shipment of the GAC canisters to the regeneration facility.

The new process control system for the VES is expected by October 26, 1992.
Two of the three new carbon tetrachloride instruments is expected in two
weeks, the third is expected in four weeks.

The contact review board has completed the review of the documentation for
procurement of the new VES, affirmative EEO notification was received, and the
contract has been awarded.

A routine verification of the Odyssey carbon tetrachloride monitor readings,
with a GC, detected an error in the measurement of the VES inlet carbon
tetrachloride concentrations. Tubing to a pressure equilibrating chamber for
the inlet carbon tetrachloride monitor (the monitor cannot draw a
representative sample from a vacuum source) was found to be too small to
assure accurate readings. It is not clear how long this problem has
persisted, but in any case the concentrations previously reported were
somewhat lower than actual which means that the amount of carbon tetrachloride
being removed is actually higher than previously reported.

The coolers for the vacuum blower outlet to the GAC canisters was installed
with good success. With blower outlet temperatures of 180°F and ambient
temperatures of 70-75°F, the cooler outlet temperature is 71-78°F. When air-
to-air cooler outlet temperatures approach to less than 5°F of the ambient
temperature, they are demonstrating a very high efficiency. It is planned to
use these coolers to heat the process air come winter.







Weekly Report, Week Ending October 2, 1992
EXPEDITED RESPONSE ACTIONS
Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

North Slope Expedit~- Response Action - The landfill sampling activities have
been delayed until uciober 12, 1992, to accommodate Ecology. Ecology requires
representatives to be present to obtain split samples during the landfill
investigation.

The number and location of characterization holes at each landfill has been
revised (increased) to resolve comments from the L..\ and Ecology. Also, a
minimum of ten samples will be analyzed according to CLP Protocol with the
remaining sample analyses performed using SW-846 protocols.

A draft waste control plan is being reviewed by the regulatory agencies. The
plan specifies the method(s) by which investigation derived wastes are
controlled.

Pickling Acid Crib Expedited Response Action - Geophysical reports are due to
WHC in October.

Riverland Railr~--_Site Expedited Response Action - NEPA documentation for the
characterization work is in the signature process at RL.

~ d4* Dichro~*- " pedited Response Action - An additional sample pit sampled
tne “slab-like- anomaly identified by the geophysical data. The anomaly is a
natural geological feature with no visible indication of contamination. A:
soil sample was collected for analysis. Work continues on the engineering
evaluation/cost analysis.

prings Expedited Response Action - The project plan for the N-Springs ERA
incorporating RL and WHC comments has been completed. The document has been

provided to RL for transmittal to the regulatory agencies.

618-9 Burial Ground Expedited Response Action - Work at the 618-9 Burial
Ground is complete. The fence has been removed and the area revegetated. One
le. brick remains, and is being stored in a radioactive materials storage
area awaiting waste designation.

Carbon Tetrachlori¢c Expedited Response Action/Volatile Organic Compounds -
Arid Inteqrated Demonstration

CC1, Site Characterization - The fiscal year (FY) 1992 Site Characterization
Report was delivered to RL on September 30, 1992, meeting a key milestone for
the VOC-Arid ID and ERA. This report prov1des the status and accomplishments
of characterization activities for FY-92. It also includes or references all
available data that will not be contained in a separate report.




The Draft FY-93 Site Characterization Work Plan, due September 30, 1992, was
revised to incorporate technical review comments by September 30, 1992. This
report provides the work plan for FY-93 site characterization activities for
both the ERA and the VOC-Arid ID. It will be finalized by November 30, 1992,
after funding levels and Principal Investigator needs have been established.

CC1, Vapor Extraction System (VES) Operations - The award for procurement of

the new VES was made to Barnebey & Sutcliffe on September 25, 1992. The
negotiated delivery is 22 weeks after receipt of order (ARO) which translates
to February 25, 1993.

P\ aration of the Chemical Waste Disposal Request for shipment of the GAC
canis! 's to tl regeneration facility is beii completed by personnel from
the Site Hazardous Waste Shippers office (Solia/Liquid Waste). It had been
planned to send five test GAC canisters from early VES activities to the 616
Building for disposal as hazardous waste, but the facility is full.
Therefore, it is now planned to send them to Envirotrol for regeneration,
along with the larger canisters. It must be noted that until RL issues a
waiver against the moratorium for off-site waste shipments, these canisters
cannot be sent for regeneration. Sample results from the Radon Test are
needed to prepare the letter to RL for the waiver.

The specification for acquisition of the 500 cfm lease vapor extraction unit
is in preparation. It is planned to be issued by September 16, 1992. '

VES operations continue on a 12 hour schedule. Radon monitoring data is being
collected and analyzed to determine whether there is a correlation on the fate
of radon in the process by which it can be used to predict breakthrough of:the
activated carbon.

Preparation activities were initiated for performing vapor extraction at the
216-2-9 Crib with the new 500 cfm lease unit, then with the larger 1500 cfm
unit when it arrives. PFP management have been contacted to inform them of
these plans; and the Environmental Project Safety Documentation Organization
is assisting in coordinating the necessary revisions to the VES ERA Safety
Assessment Document and PFPs Safety Analysis Report. Geosciences has been
contacted requesting input for preparation activities setting up the wellfield
for extraction.

Approval of the excavation permit for the public relations sign for the
project has been received and forwarded to the appropriate construction
personnel.






NORTH SLOPE EXPEDITED RESPONSE ACTION
FIELD INVESTIGATION WASTE CONTROL PLAN

1.0 INTRODUCTION

This plan presents the methods to be followed in controlling wastes
generated during field investigation activities associated with the North
STope Expedited Response Action (ERA). Field investigation activities are
described in WHC-SD-EN-TPP-01, WHC-SD-EN-AP-099 and WHC-SD-AP- . The
sampling activities include obtaining surface soil samples and, sub-surface
soil samples using a hollow-stem auger and hand augers. Samples taken will be
analyzed using field screening techniques to determine if hazardous
contaminants are present. If field screening indicates presence of hazardous
constituents, a sample will be collected for off-site analysis using SW-846
protocol (EPA le III analysis).

2.0 SCOPE

This waste control plan applies to all wastes generated during sample
collection activities. Cuttings from hollow-stem auguring are expected to
make up the majority of waste generated. Other wastes include decontamination
water, waste materials generated by field screening techniques and
miscelaneous other wastes such as sampling gloves and paper towels.

3.0 FIELD DESIGNATION/HANDLING OF WASTES

The generation of hazardous wastes during sampling activities is not
anticipated but is possible due to the nature of the materials being
investigated. Wastes materials having the potential for containing hazardous
substances, such as drill cuttings from the use of the hollow-stem auger, will
be field screened using a portable organic vapor monitor (OVM). If the OVM or
other field screening instruments indicate the presence of contamination
significantly above background levels (i.e. In the case of the OVM, 10 ppm
above background at a distance of 12 in above the waste material) the waste
will be drummed and designated suspect hazardous waste. A sample of the
material will be collected for off-site analysis. The waste will be stored
on-site until appropriate disposal actions are determined based on analytical
results, and the action memorandum is issued for the ERA.

A central storage facility for all wastes generate during the ERA field
investigation activities will be selected. It is anticipated that the central
storage facility will be located near the H-83-L Nike missile site as this
area is in the wildlife refuge, out of site from the main road, and is off-
limits to the public and requires a key for vehicle access. A conex box or
other lockable storage facility is available if additional security is
required.




Each container will be labeled according to WHC-CM-7-7 EII 4.2.

The State of Washington Department of Ecology, as lead regulatory agency, is
requested to concur with the proposed plan prior to initiation of field
activities. In addition, DOE and EPA concurrence is also desired. By
concurring below all parties agree with this plan allowing the field

™

investigation activities to proceed.

ECOLOGY REPRESENTATIVE

EPA REPRESENTATIVE

DOE-RL REPRESENTATIVE

WHC REPRESENTATIVE






